



Free Questions for *APM-PFQ* by *dumpssheet*

Shared by *Buchanan* on *24-05-2024*

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

When no other changes are being considered to the project, this is usually termed as a:

Options:

- A- scope verification.
- B- change freeze.
- C- consolidated baseline.
- D- configuration control.

Answer:

B

Question 2

Question Type: MultipleChoice

Which of the following would be considered most important when carrying out

Options:

- A- detailed evaluation of a change?
- A- Impact of change on baseline, risks and business case.
- B- The number of extra people required to deliver the change.
- C- How the change will be reported when it is implemented into the project.
- D- The configuration requirements Of the change when implemented into the project,

Answer:

A, A

Question 3

Question Type: MultipleChoice

A formally constituted group of stakeholders responsible for approving or rejecting changes to the project baselines, is referred to as the:

Options:

- A- change management committee,
- B- change authority,
- C- change control board.
- D- change implementation group.

Answer:

C

Question 4

Question Type: MultipleChoice

What action is essential after a change has been approved?

Options:

- A- The highlights of the change are communicated directly to the sponsor.

- B-** The actual impact of the change is assessed.
- C-** The next change requested should be reviewed as quickly as possible.
- D-** The related plans must be updated to reflect the change.

Answer:

D

Question 5

Question Type: MultipleChoice

What is the main reason for an initial high-level review of a change request?

Options:

- A-** To consider if the change is feasible to evaluate at this stage.
- B-** To establish who might be the best stakeholders to be involved in the change.
- C-** To ensure that the change request is considered as soon as possible.
- D-** To implement the necessary actions to ensure the change has a smooth implementation.

Answer:

A

Question 6

Question Type: MultipleChoice

What is the key benefit of having configuration management in the project?

Options:

- A-** It allows a thorough assessment of the factors that are most likely to affect the change.
- B-** It is A. means to justify to the customer variances from the original objectives.
- C-** It ensures that the delivered product most closely meets the needs of the customer.
- D-** It manages the impact of change to the project scope.

Answer:

D

To Get Premium Files for APM-PFQ Visit

<https://www.p2pexams.com/products/apm-pfq>

For More Free Questions Visit

<https://www.p2pexams.com/apm/pdf/apm-pfq>

