



**Free Questions for [APM-001](#) by [braindumpscollection](#)**

**Shared by [King](#) on [24-05-2024](#)**

**For More Free Questions and Preparation Resources**

**[Check the Links on Last Page](#)**

## Question 1

---

**Question Type:** MultipleChoice

---

Resource calendars are included in the:

### Options:

---

- A- staffing management plan.
- B- work breakdown structure (WBS).
- C- project communications plan.
- D- project charter.

### Answer:

---

A

## Question 2

---

**Question Type:** MultipleChoice

---

What is project management?

**Options:**

---

- A- A logical grouping of project management inputs, outputs, tools, and techniques
- B- Applying knowledge, skills, tools, and techniques to project activities to meet the project requirements
- C- Launching a process that can result in the authorization of a new project
- D- A formal, approved document that defines how the project is executed, monitored, and controlled

**Answer:**

---

B

## Question 3

---

**Question Type: MultipleChoice**

---

The process of identifying specific actions to be performed to produce project deliverables is:

**Options:**

---

- A- Define Activities.
- B- Create WBS.
- C- Define Scope.
- D- Develop Schedule.

**Answer:**

---

A

## Question 4

---

**Question Type:** MultipleChoice

---

At the end of the project, what will be the value of SV?

**Options:**

---

- A- Positive

- B- Zero
- C- Negative
- D- Greater than one

**Answer:**

---

B

## Question 5

---

**Question Type:** MultipleChoice

---

Which quality control technique illustrates the 80/20 principle?

**Options:**

---

- A- Ishikawa diagram
- B- Control chart
- C- Run chart
- D- Pareto chart

**Answer:**

---

D

## Question 6

---

**Question Type:** MultipleChoice

---

Which process requires implementation of approved changes?

**Options:**

---

- A- Direct and Manage Project Execution
- B- Monitor and Control Project Work
- C- Perform Integrated Change Control
- D- Close Project or Phase

**Answer:**

---

A

## Question 7

---

**Question Type:** MultipleChoice

---

Which is one of the determining factors used to calculate CPI?

**Options:**

---

A- EV

B- SPI

C- PV

D- ETC

**Answer:**

---

A

## Question 8

---

**Question Type:** MultipleChoice

---

What happens to a stakeholder's project influence over time?

**Options:**

---

- A- Increases
- B- Decreases
- C- Stays the same
- D- Has no bearing

**Answer:**

---

B

## Question 9

---

**Question Type: MultipleChoice**

---

Which technique is utilized in the Control Schedule process?



**Options:**

---

- A- Performance measure
- B- Baseline schedule
- C- Schedule network analysis
- D- Variance analysis

**Answer:**

---

D

**To Get Premium Files for APM-001 Visit**

**<https://www.p2pexams.com/products/apm-001>**

**For More Free Questions Visit**

**<https://www.p2pexams.com/gaqm/pdf/apm-001>**

