

Free Questions for AgilePM-Practitioner

Shared by Nixon on 04-10-2024

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

During Refinement in Timebox B, a Review Session was scheduled for the Business Visionary to review the products completed during this Timebox, and to agree what

needed to be done before these would be acceptable.

Is this an appropriate application of Agile Project Management for this project?

Options:

- A-** Yes, because this will enable the Solution Development Team to ensure they are on track to deliver a viable solution.
- B-** Yes, because this allows each team member working in the Timebox to provide a short progress report and raise any issues that hinder their progress.
- C-** No, because early and frequent visibility of the product features will maintain engagement with the stakeholders.
- D-** No, because only members of the Solution Development Team are permitted to attend Review Sessions.

Answer:

A

Question 2

Question Type: MultipleChoice

During Timebox A, the Local Planning Authority Officer was sometimes asked to attend the Daily Stand-up meeting as a temporary Specialist team member, to represent

any Planning Authority issues.

Is this an appropriate application of Agile Project Management for this project?

Options:

- A- Yes, because all stakeholders should attend the Daily Stand-up meetings.
- B- Yes, because each team member will have an opportunity to highlight any Planning Authority issues that may otherwise hinder their progress.
- C- No, because NOT all members of the Solution Development Team will attend the Daily Stand-up.
- D- No, because only members of the Solution Development Team should be permitted to attend Daily Stand-up meetings.

Answer:

A

Question 3

Question Type: MultipleChoice

Answer the following questions about the tracking and control activities carried out within the project.

Decide whether each activity has been applied appropriately and select the response that supports your decision.

During Foundations, the key stakeholders had very different views about the content and prioritisation for the high-level requirements. As a result, the Project Manager

organized a Facilitated Workshop with the project team to discuss and agree the requirements.

Is this an appropriate application of Agile Project Management for this project?

Options:

- A-** Yes, because discussing requirements in the presence of project stakeholders will promote communication and buy-in.
- B-** Yes, because this will allow each team member working in a Timebox to raise any issues which may hinder their progress.
- C-** No, because early and frequent delivery of the product features will on its own be sufficient to maintain engagement with the stakeholders.
- D-** No, because a Review Session should have been scheduled to enable the Solution Development Team to validate their understanding of the stakeholders' expectations.

Answer:

A

Question 4

Question Type: MultipleChoice

What action should the Project Manager take during the Close-Out of Timebox C?

Options:

- A-** Remove 'Aspects' from the supplier list for all future projects.
- B-** Carry out final checks to ensure the deliverables of Timebox C meet the expected standards.
- C-** Ensure that lessons are learned so that similar issues do not occur in future Timeboxes.
- D-** Initiate the work required to complete the windows to the required standard.

Answer:

B

Question 5

Question Type: MultipleChoice

What action should the Project Manager take to plan the deployment activities?

Options:

- A- Prepare a Timebox Plan for the next Development Timebox.
- B- Check the Delivery Plan for deployment activities and update as required.
- C- Create a plan of activities to deploy the solution at the end of Timebox C.
- D- Update the Timebox Plan for Timebox C with the activities required to deploy the solution.

Answer:

B

Question 6

Question Type: MultipleChoice

What action should the Project Manager take regarding the remaining windows?

Options:

- A-** All requirements that have not been met are automatically carried over to the next increment.
- B-** Extend the time allocated to Timebox C, to allow time to complete these.
- C-** Insist that all available resources within the Solution Development Team are redirected to this work over the remaining two days.
- D-** Decompose the individual elements of work to be completed on the windows and reprioritise them to meet the Minimum Usable Subset.

Answer:

D

Question 7

Question Type: MultipleChoice

Find out who is responsible for challenging the priority of requirements and deal with them accordingly.

Options:

- A-** Ask the Team Leader to resolve the situation.
- B-** Ask the Marketing Director to explain to the Solution Development Team why the windows are a Must Have priority.
- C-** Remove empowerment from the Solution Development Team.
- D-** What action should the Project Manager take when dealing with the Solution Development Team's argument that the windows should not be a Must Have priority?

Answer:

A

To Get Premium Files for AgilePM-Practitioner Visit

<https://www.p2pexams.com/products/agilepm-practitioner>

For More Free Questions Visit

<https://www.p2pexams.com/apmg-international/pdf/agilepm-practitioner>

