



Free Questions for CAPM by vceexamstest

Shared by Brown on 24-05-2024

For More Free Questions and Preparation Resources

Check the Links on Last Page

Question 1

Question Type: MultipleChoice

What process in Project Schedule Management identifies and documents specific actions to be performed to produce a project's deliverables?

Options:

- A- Plan Schedule Management
- B- Define Activities
- C- Develop Schedule
- D- Estimate Activity Durations

Answer:

B

Question 2

Question Type: MultipleChoice

How does planning for prevention costs assist in meeting stakeholder needs and expectations, while still providing required performance and reliability?

Options:

- A- It details product or service failures experienced by the customer
- B- It clarifies the costs associated with assessing the quality of the product or service
- C- It accounts for costs used to avoid poor quality in the product or service
- D- It communicates product or service failures discovered by the project team

Answer:

C

Question 3

Question Type: MultipleChoice

What tools or techniques are necessary to create the project management plan?

Options:

- A- Meetings and data analysis
- B- Expert judgment and data gathering
- C- Interpersonal skills and change control
- D- Data analysis and expert judgment

Answer:

D

Question 4

Question Type: DragDrop

Match the process with its corresponding Process Group:

<u>Process</u>		<u>Process Group</u>
Acquire Resources		Executing
Validate Scope		Monitoring and Controlling
Identify Risks		Planning
Identify Stakeholders		Initiating

Question 5

Question Type: MultipleChoice

A project manager is creating a project charter to provide a direct link between the project and the organization's strategic objectives. What must be considered when creating this document?

Options:

- A- High-level requirements and the project team
- B- Key stakeholder list and contingency reserve
- C- Detailed milestone schedule and project objectives
- D- Project purpose and high-level project description

Answer:

D

Question 6

Question Type: MultipleChoice

A project team of telecommuters located in three different time zones regularly misses project deadlines. Daily meetings often start and end with the same person talking and the rest of the team listening. The project manager determines that communication among team members must be addressed.

What communication step is missing from the daily meetings?

Options:

- A- Interpersonal communication
- B- Feedback response communication
- C- Push communication
- D- Pull communication

Answer:

A

Question 7

Question Type: MultipleChoice

What earned value (EV) measure indicates the cost efficiency of the work completed?

Options:

- A- Cost variance (CV)
- B- Cost performance index (CPI)
- C- To-complete performance index (TCPI)
- D- Variance at completion (VAC)

Answer:

B

Question 8

Question Type: MultipleChoice

What tool or technique is used in the Collect Requirements process?

Options:

- A- Inspection
- B- Decomposition
- C- Product analysis
- D- Prototypes

Answer:

D

Question 9

Question Type: MultipleChoice

What is the recommended approach for handling risk in a high-variability environment?

Options:

- A- Adaptive
- B- Predictive
- C- Iterative
- D- Incremental

Answer:

A

Question 10

Question Type: MultipleChoice

What is a characteristic of the relationship among projects, programs, and portfolios?

Options:

- A- A portfolio is a group of programs, and a program is a large project

- B-** Portfolios often engage with the same stakeholders as the programs and projects in the portfolio.
- C-** Programs focus on the internal interdependencies within each project in a portfolio
- D-** Portfolios focus on program results and project deliveries

Answer:

C

To Get Premium Files for CAPM Visit

<https://www.p2pexams.com/products/capm>

For More Free Questions Visit

<https://www.p2pexams.com/pmi/pdf/capm>

